

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept – Reconstruction of Bridge at Km.30/8 of Guntur - Parchur road (Near Pedanandipadu village) across Nallamada drain in place of old and weak bridge in Guntur district – Revised Administrative Sanction – Accorded – Orders –Issued.

=====

TRANSPORT,ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.RT.No. 223

Dated: 13-09-2019

Read the following:

1. G.O. Rt.No.1257, TR&B (R.IV) Dept., Dt.04.12.2013.
- 2.From the Engineer-in-Chief(R&B)SH&MD,APRDC, Lr.No.1257/APRDC/CNP/GTR/GM/DCE-I/DEE-04/AEE-13/2014 dt:20.04.2018.
- 3.From the Engineer-in-Chief (R&B)SH&MD, APRDC, Vijayawada, Lr No.1257/APRDC/CNP/GTR/GM/DCE-I/DEE-04/AEE-13/2014, dt:01.02.2019.

ORDER:

In the G.O 1st read above orders have been issued according administrative Sanction for an amount of Rs.815.00 Lakhs for the work “Reconstruction of Bridge at Km.30/8 of Guntur - Parchur road (Near Pedanandipadu village) across Nallamada drain in place of old and weak bridge in Guntur district” under Corenet Plan scheme.

2. The Engineer-in-Chief (R&B) SH & MD., APRDC, in his letter 2nd read above, has stated that during the execution of the work some deviations have been found necessary to complete the works as per site conditions. The work was completed with the deviations as per actual requirement in the site. Accordingly, the revised estimate was necessitated. The deviations like PCC M20 for Bottom Plugging, Sand filling in wells instead of water filing, PCC M15 for Top Plugging, Providing RCC crash barrier in place of hand rails, HYSD steel for Super Structure, HYSD steel for Sub Structure, Widening of curve on Guntur side approach, formation of embankment, Earth work, Wearing coat, Hume pipes for sluice etc. were incorporated in the Revised Estimate. With the above deviations, the total cost of Revised Estimate works out to Rs. 1022 lakhs against the original sanction of Rs. 815.00 lakhs based on SSR 2008-09. The Engineer-in-Chief (R&B) SH & MD., APRDC has requested to accord Revised Administrative Sanction for an amount of Rs.1022.00 lakhs, against the original Administrative sanction for an amount of Rs.815.00 Lakhs issued in the G.O 1st read above.

3. After careful examination of the matter, the Government hereby accord revised administrative sanction for an amount of Rs.1022.00 Lakhs (Rupees One Thousand and Twenty Two Lakhs only) as against the Original Administrative sanction for an amount of Rs.815.00 lakhs, issued in the G.O 1st read above for the work “Reconstruction of Bridge at Km.30/8 of Guntur - Parchur road (Near Pedanandipadu village) across Nallamada drain in place of old and weak bridge in Guntur district ”.

4. The amount sanctioned in para (3) above shall be met from the Head of Account “5054 Capital outlay on Roads and Bridges - 04 District and Other Roads – MH.337 Road works – GH.11 State Development Schemes - SH (33) Core Network Roads (Works) – 530 Major works – 531 Other Expenditure” .

(P.T.O)

5. The Chief Engineer(R&B) SH & MD, APRDC., AP. shall take further necessary action in the matter accordingly.

6. This order issues with the concurrence of Finance (FMU-TR&B) Department, vide their U.O.No.FMUOASD/191/TR&B/2019.E-File No.931057 Dt.22.07.2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.T.KRISHNA BABU
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) SH&MD, APRDC , AP., Vijayawada.

The Director of Works & Accounts, AP, Vijayawada.

The Pay and Accounts Officer, Vijayawada.

The Accountant General, A.P. Hyderabad.

Copy to:

The Finance (FMU-TR&B) Department.

The P.S to Principal Secretary to Government, TR&B Department.

The PS to Hon'ble Minister for Roads & Buildings.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER